

ERTMS: Trial Management

Effective project management is essential throughout the ERTMS project life-cycle to ensure a successful delivery that meets business objectives, budgets and timescales.

Trial management is a fundamental part of an ERTMS project, ensuring that functionality is tested, interfaces checked and results captured and analysed to confirm that performance against the requirements are validated.

Interfleet employs a range of trial management processes to ensure success, including:

- Requirements capture – functionality, legal, standards, contractual, user & stakeholder interface requirements
- Risk identification & management
- Budgeting & cost tracking
- Specification production & consultation
- Trial planning – static commissioning, site acceptance test, dynamic acceptance test, track access, regulatory approvals
- Safety Quality & Environmental planning
- Test execution & results capture
- Test analysis & reporting
- Compliance evaluation
- Modification & re-test as appropriate
- Lessons learned

Interfleet has a wealth of experience in delivering successful projects, including ERTMS. We can ensure success of ERTMS trial projects to deliver business objectives.

